28,2014

Construction

The Manokotak Heights Road Reconstruction project is working towards a completion date of late
summer 2014, with the roadway prism is starting to take shape. The Ridge Contracting, Inc. crew is
working on installation of drainage structures and construction of the roadbed. One lane traffic can
get through the work zone following the pilot car.
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e  Throughout the work
zone culverts are currently
being installed from station
| 50+00-218+00.

e Crews are starting at

station |+50 and shaping

the roadway for the appli-

cation of 308 roadway ag-

gregate. Roadway aggregate

will be placed up to station
150+00 by the end of the week.

Travelers should continue to expect delays of up to 30 minutes maximum to get passage through
the work zone. Traveling public is asked to not travel without a pilot car escort through the pro-
ject. Walking through the site is not permitted due to safety, all walkers are encouraged to find a
ride prior to travelling through the project.

In the photo above RCI crew installs another 24” CMP and will have over 75% of the drainage
structures in place by the end of the week.

Survey crews continue to work on installing hubs for the top of roadway aggregate up to station
150+00.
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